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Elizabeth Community Association
March 13, 2018
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The project broke ground in February 2017. The Johnson Bros.
Corporation of Roanoke, Texas is the prime contractor.

Project Milestones:

« Entire Hawthorne Lane
Bridge is down
« Constructing center pier

« Near completion of Storm
Water work in Elizabeth

« Hawthorne Lane reopened
5th to 7th

* Nearly all utility work along
alignment is complete

« JCSU Ped Bridge demolition
« Storm Water work in West
End under I-77
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CityLYNX Gold Line Work Summary

5th to 7th

J Private Utilities

Underground Work
J Water
Storm Water
¥ Conduit
J Sewer
OCS Foundations
Traction Power Substations
Track Work
OCS work
Retrofitting Gold Line stop
Systems and Safety Testing

7t to Central

J Private Utilities
Underground Work
Water
Storm Water
Conduit
Sewer
OCS Foundations
< Bridge Demolition
Bridge Reconstruction
Traction Power Substations
Track Work
OCS work
Stop Platform Installation
Systems and Safety Testing
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Hawthorne Lane Bridge 2
reconstruction is underway.
Center pier pile driving is in ¥ 5
progress. New Bridge open in ¥

March 2019. e AL

,,,,,,,,,,,,,,,

Concurrent Independence Park B
Storm Water Project - febedion
substantially complete T

>
o

Underground work near
completion. Now open to two-way

traffic.

beth
iional
entary

NB Closure of Hawthorne Lane.

Underground work in progress
b

Water main installation ; /

— <Y ings
underway. Remaining & College
underground to follow.

Nnvant Haal th
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Hawthorne Lane Construction Schedule for Major Items

2018 2019 2020
Overall Project | | Aug 2020
Hawthorne Lane Bridge I | March 2019
7th/Central - Underground | |  Current - Mid 2018
Track Work I |Mid 2018 - Mid 2019
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« 7th to 5t Street open
« 7t to 8th Two-way
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« 8th to 7t Two-way
« Sunnyside to Bridge
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« Track work
« OCS work
« Stop platform installation
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Hawthorne Lane Construction Hours

Typical Construction Hours: 7 a.m. to 9 p.m.

Construction hours vary & will continue to vary depending on the work that needs to be

accomplished...

Examples:
OVERNIGHT DAYTIME
Water line tie-ins Grading and Paving

Work hours determined by outside party Underground Work within a road closure
* Hawthorne Lane Bridge Work Elements ¢  Conduits

» 7th Street Intersection Work e  Water
e Storm
Work Requiring Cooler Temps Track slab preparation
* Rail/Track Slab Installation OCS Foundations
*  Concrete Work OCS Installation

Updates are sent weekly noting specific work hours**
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V& = @/L’i’ |72, & —— From Inspection Staff

October 2017 Newsletter

From CATS Communications

Hawthorne Bridge Demolition Progresses

The Hawthome Bridge in the Hawthorne segment of the alignment, which closed to traffic in August, is
progressing with the demalibon process. Crews have been workng day and might to progress demalgion
actvaes aong both sides of the bridge. s most recently have had success in deconstructing the parapet
wall that lined the former bridge. These are over § feet in height and weigh neady 15 tons per 20 foot
section. Now that requires some heavy Bting! Crews are now In the process of remaving the bridge ceck.

* Door-to-door canvassing as

* Monthly digital newsletters
needed

* Regular updates on
@CityLYNXupdates (Twitter)

* Regular phone and in-person

and Facebook

Regular road closure updates
on project website:
RideTransit.org
e Select Transit Planning
e Select CityLYNX Gold
Line Phase 2

Email blasts (project updates,
road closure information as
needed) via NotifyMe

communication

* Email blasts (information
specific to your property and
properties adjacent as needed)

."f:‘i:-':"ﬂ.'-f"iz'lll.“:w":'. *.'II.F'.‘-fr’:ﬁ:'":":’:'llliz'"l'f’ﬁw’;‘

o lesm more sbout the GiyLYNX Gob Line 1t 7€ si90 U5 for “No formation
07 7080 dhoswres 03 project update s o us 2% CyLYNDs u».\ \nlmcfxam -
telbaratocnadetionc, .a < You can *a reach .A'SC "ml-c Serdica at 7ORIIGRIDE {7433),

Follaw the prosect on: B @OryLYNXUpdates n DOCLYNXGAMUReConstructiontpdates

Co==

Example of newsletter
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CityLYNX Gold Line Project Team

Tonia Wimberly David McDonald
Deputy Project Manager Project Manager
Andy Widenhouse Juliann Sheldon Jimmy Rhyne
Project Manager PIO/Communications cbort
Chris Jiles Lloyd Suddreth John Keene
Construction Manager John Hun eycutt City Storm Water

: Tsakala Nziuki
Tim Morton Richard Perry Gary Bowman
Construction Inspector Larry Beam CLT Water Service Agent

Construction Inspectors
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CityLYNX Gold Line Project Contacts

TIME SENSITIVE CONTACTS: NOT TIME SENSITIVE :
Tim Morton — Construction Inspector Tonia Wimberly — Deputy Project Manager
temorton@charlottenc.gov twimberly@charlottenc.gov

704-361-5735
David McDonald — Project Manager
Chris Jiles — Construction Manager dmcdonald@charlottenc.gov

ciiles@charlottenc.gov

704-336-3605 CityLYNXGoldLine@charlottenc.gov

Juliann Sheldon — Public Relations (CATS) Time sensitive: Examples include- your driveway is
) blocked, there has been an incident involving items

Juliann.sheldon@charlottenc.gov specific to you or your property, etc.

980-250-9269

Not time sensitive: Things that do not require
immediate action. General comments, you are
concerned about a work zone practice,

project questions, schedule questions, etc.
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How You Can Stay Informed on Gold Line

& www.charlottefuture.com 704-336-7433

W @CityLYNXupdates
& & /CityLYNXGoldLineConstructionUpdates

S Notify Me

FOR PAGE UPDATES

o Email alerts - Notify Me
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Thank You
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